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The Metropolitan Branch Trail (MBT) is a proposed 8-mile multi-use trail that runs from Silver Spring in Maryland to 

Union Station in the District of Columbia.  This project is a 6,500 linear foot section of the trail that runs from New York 

Avenue, NE to Franklin Street, which is constructed under a design build deliver method in four phases. 

 

• Total Contract Value  $4,307,484.76 

• Prime Design Build Contractor  Fort Myer Construction Company 

• Original Notice to Proceed  July 22, 2008 

• Contract Completion Date  July 21, 2009 

 

The work generally consists of: 

• 11’ wide asphalt path with 2’ wide crushed stone shoulder paths on either side 

• Access to the path are available at various dead end streets via gateways and shopping centers  

• The project includes all trail amenities including landscaping, fencing park benches and pedestrian solar lighting and 

emergency call boxes. 

• Signing and pavement marking along the path will guide the pedestrians through the path. 

• Soil erosion and sediment control measures are employed throughout the length of the project including silt fence, 

inlet protection, and tree protection. 

 

 

 

METROPOLITAN BRANCH TRAIL DESIGN BUILD PROJECT 

FROM NEW YORK AVENUE, NE to FRANKLIN STREET 

Contract # DCKA-2007-R-003 

PROJECT SUMMARY 
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Field Issues 

None 

Administrative Issues 

• Construction of Phase II and IV for trail was released by DDOT 

• FMCC submitting drawings and calculations for the lagging wall and coal chute designs. 

• DDOT and FMCC discussing the latest CPM schedule submission and the overall project delay 

 

 

 

 

Monday, October 05, 2009 

 

• Neither  prime contractor  nor any of sub-contractors carried  out any field activity today. 

 

Tuesday, October 06, 2009 

 

• Neither prime contractor nor any of sub-contractors carried out any field activity. 

• Mr. John  Hamilton   said that  electrical crew  would start  setting solar light poles  on phase 4  trail area  next 

day and he would stake out the wall starting @ sta. 26+00 

Wednesday, October 07, 2009 
 
 

The prime contractor carried out work as shown below: 

• Staking  out  for  concrete wall between sta.26+00 and 36+00 of Phase 2  trail area Stockpiling  G.A.B. near 

proposed  location of  each  solar light Pole  of phase 4   trail area for backfilling. 

• Drilling  foundations of  solar light poles and setting  light poles @ locations of phase 4 as shown below: 

• Sta. 41+29, sta.50+53, sta.51+30 and sta.43+06.while drilling  the foundation of light pole 2 sta.43+06, the old 

rail was found in it so excavation of it could not be completed. 

• The crew  had  to  wait  until  12.30 p.m. for  auger truck after which actual work  started. 

• Setting  solar  array and   luminare  on the solar light pole  set today @  sta. 41+29 of  phase 4 trail area. 

 
 

Thursday, October 08, 2009 

 

The  prime contractor (F.M.C.C.) carried out work as shown below: 

ISSUES AND RESOLUTIONS 

DAILY WORK PERFORMED 
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• From sta.26+42 to 36+23 of phase 2 trail area: 

• Clearing the area off shrubs,cutting trees that would be in line ofproposed concrete retaining wall ,removing 

leaning fence of D.C. school bus office, excavating footing of concrete wall, placing reinforcement steel, setting 

temporary fence for D.C. school bus office. Refer to sheet # 2 for notes related to non compliance of plans by 

this contractor. 

• Electrical  crew of this contractor carried out work shown below: 

• Excavating foundations of solar light poles @ sta.43+83 ( old rail Found in it), sta. 44+60( concrete found in it), 

sta.45+90,46+15, Sta.48+99 and sta. 49+76. 

• Attaching solar panel and luminare to the light poles @ sta.48+99, 49+76, sta. 50+53 and sta. 51+30. 

                    

Friday, October 09, 2009 
 

The prime contractor  (F.M.C.C.) carried  out work as shown below: 

• Excavation of concrete retaining wall footer from sta. 29+00 to 30+50 of phase 2 trail area, setting forms for 

footer from sta. 26 + 42  to 27+ 52, setting reinforcement steel and pouring  class B (4500 psi) concrete. PSI 

technician tested this concrete for entrained air,slump and temperature.The air,slump and temperature were 

found to be 6.4 %,3.0” and 80 degrees respectively.8 concrete cylinders are made for testing by PSI technician. 

• The temporary fence provided for D.C.school bus depot was not high enough as per Mr. David Gilmore of D.C. 

Public schools person so contractor removed already set 6 feet tall fence and set 8’tall fence.  Marking top 

elevation of footer on stakes between sta. 29+00 and Sta. 36+23. 

The prime contractor’s electrical crew carried out work related to solar light poles at locations of phase 4 trail areas 

as shown below: 

• Excavation @ sta.45+38,46+68,47+45 and 48+22 setting pole @ 

sta.45+90,46+15,46+68,47+45,48+07,48+22,48+50 and wayside area. 

• Setting luminare @ sta.48+22. 

• Setting solar panel @ sta.48+07,48+22 and 48+50. 

 

Financials Period ending 09/30/09

Contract Value Previous This Month To Date % comp

Original Contract 4,307,484.76$      1,267,426.79$   628,645.60$     1,896,072.39$      44.02%

Change Orders -$                     

Total Contract 4,307,484.76$      1,267,426.79$   628,645.60$     1,896,072.39$      

Progress Payments

 

 

 

FINANCIALS 
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The Contractor provided the following two week look ahead schedule. 

 

 

 

 

 

 

 

 

 

 

 

SCHEDULE 
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PROJECT PHOTOS 
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